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‘Project No: 5064 , _
Project Name: Ball Park Fence Field Extension

AMENDMENT TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this _____day of ____ , 2006, by and
between the City of Milpitas, a municipal corporation of the State of California
‘(hereafter referred to as "CITY") and Griffith & Associates, (hereafter referred to
as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional services
for design of ball park fence extensions at the Milpitas Sports Center and
Dixon Landing Park, on September 29, 1999; and

WHEREAS, the parties desire to amend the Agreement to allow
CONSULTANT to provide professional engineering services necessary to
perform revisions to the current design.

NOW THEREFORE, in consideration of the mutual covenants and
conditions herein contained, the parties agree to amend the Agreement as
follows: ' ‘

1. The second senfence in Section 2, entitled "Term" is amended to read;

This agreement shall terminate on December 31, 2007, uhless
otherwise terminated or extended pursuant to this Agreement.

2. Section 3, entitled "Scope of CONSULTANT'S Duties and Services" is
amended by adding Exhibit "A-1", entitled “Scope and Fee", which are
attached hereto and incorporated by reference herein.

3. Section 4, entitled " Payment by CITY: Time and Manner of Payment " is
amended to add Exhibit "A-1", entitled Scope and Fee, which is attached
hereto and incorporated by reference herein. Section 4 is further amended
by adding the following to the end of the Section:

The compensation for design revisions is set forth in Exhibit "A-1" is
a "not to exceed"” amount. The total maximum amount of
compensation to be paid for tasks outlined in Exhibit "A-1" shall be
$5,410.00.



4. The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 12, entitled "Insurance" of the Agreement dated
September 29, 1999, between Arbegast, Newton and Griffith and the City of
Milpitas. The Consultant shall provide the City with renewal certificates of
the current policies upon the expiration of the current policy. '

5. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.
APPROVED BY:

CITY OF MILPITAS CONSULTANT

City Engineer as. to content

City Manager

City Attorney as to Form

ATTESTED BY:

City Clerk.
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Site Planning
Urban Design

1647 Hoplans Street
Berkeley, CA 34707

December 12, 2006

Julie Waldron

Asgistant Engineer

City of Milpitas

455 east Calaveras Blvd.
Milpitas, Ca 95035

Fax: 1-408-586-3305

"Re: Ballfield Fence Revisions — Mitggjas Sports Center
Spectator Protection Covers — Califomnia Landing Park

Dear Julle,

Per your request, we present this revised proposal for Construction Documents for the
New Milpitas Sports Center Balfield fencing and Jnrotection nefting and preparation of bid
documents for Milpitas ngts Center (MSC) and Spectator Protection Covers @
California Landing Park (CLP). _

i Constructbn Documents - Balifield Fence Revisions — Milpitas Sports Center

A, Griffith & Associates
a. Aftend site meeti
b. MSC Layout & Reference Flan
MSC C.L. Fence Details
MSC Specifications T
Prepare a single bid packags for both MSC & CLP
Update cost estimate ‘
Submit for City review '
Respond to City comments

B. Bid Assistance — Per P.O. # C5 06407 - -
 C. Construction suppont services — Per P.O. # C5 06047

samean

2. . - Compensation (at current hourly rafes not to exceed)
1A Griffith & Associates .
a. Site Visit
Travelio site: 2 tws @ $50.00 = - $100.00
Site Meeting: 1 br @ $120.00 = $120.00
b. L&R Plan
Design: 3hvs @ $120.00= $360.00
_ Drafting: 15 hrs @ $95.00 = $1,485.00
c. Details , '
Design: 4 hrs @ $120.00 = $480.00
Drafting: 9 hrs @ $95.00 = $855.00
d. Matenials Research
Research: 2 hrs @ $120.00 = . $240.00
e. Specifications : .
Spec writing: 6.hrs @ $95.00 = $570.00.
f. Estimate :
Preparation: 4 hrs @ $95.00 = $380.00

Milpitas Balifislds CD & CSS Proposal 1013  Griffith & Associates
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g. Drawing ooordinéﬂon &v;ghoocai Land) o

Draftin?:‘tx hrs @

h. HResponse lo City Comments

rrections: 2 hrs @ $95.00 = $190.00
Response: 2 hrs @ $120.00 = = $240.00

© Total Fee for CD's Not To Exceed $5,410.00

Note:. Fees for site visits are based upon consultants combining visits to both
paris during construction. - '

Reimbursable Expenses

Reimbursable expenses, including the cost of reproduction, express mail, courier
service will be invoiced in addition to compensation for Basic Services.

Additional Services

Additional Services will consist of authorized services in addition to Construction
Support Services, including additional revisions to the contact drawings and
technical specifications, preparing cost estimates, and attending additional public,
committee and/or City meetings. :

riffith & Assoclates Current Hourly Rate Schedule

Design, metir:?s. presertations,
research, report writing, on-site -

consultation, construction review, contract

administration (change orders, _
submittals, cotrespondence) 120.00/hr

Design drafting, specification
writing, estimating, report

mockup, graphics 95.00hr
Drafting, base plans and miscellaneous 75.00Mmr
Clerical | @500
Travel time (foand fromsiteor - |
meeting) , 50.00/hr
Car expense (per mile) 32
Materials, reproductions, express mailing At Cost plus 10%
Consultants : Their rate plus 5%

Hates effective through December 31, 2007

Invoices will be submitted monthly and will be based on numbet of hours required to
complete the work foreach project. -~ _ A

Milpitas Ballislds CD & CSS Froposal 203 Griffith & Associates
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We appreciate this opportunity to present this revised proposal and look forward to
working with the City ojMilpitas on these projects.

Miipitas Ballfickds CO & CSS Proposal | 3013 f Griffith & Associatos
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